
 

Hawthorne Segment Construction Update 

Monthly Status Report - April 

Work Location Start Day Details Estimated 
Completion 

Storm drain installation E 8th – Between Hawthorne & 
Louise 

Mon, April 2 Installation of storm drain across E 8th 
Street. Road closure to end on Sun, April 8. 
Single-lane closure on E. 8th Street will 
continue through May.  

May 

Conduit installation Hawthorne Ln -  7th  to Bridge Continuing  Late Summer 

 Hawthorne Ln at Park Dr Continuing  May 

Water Line installation Hawthorne Ln -  7th  to Bridge Continuing Coordinated individually with prop owners TBD 

 Hawthorne Ln - Bridge to Central 
Avenue  

Continuing Coordinated individually with prop owners Late April 

 

Upcoming work:  

- Storm Drain installation Hawthorne Ln – Bridge to Central will begin when the water line is installed 

- Water line tie-ins and testing 7th to the Bridge (overnight work when requested) will come right after water line installation  

- Water line tie-ins and testing from the Bridge to Central Avenue (overnight work when requested) will come right after water line installation 

- Conduit installation Hawthorne Ln – Bridge to Central will begin after the storm drain is installed 

- Track installation (will receive 1 month notice) will consist of round-the-clock closures  

- OCS foundation installation 

- Street lighting installation  

 

Weather and unforeseen circumstances occasionally prevent work from being completed as scheduled, and make it unsafe to reopen lanes or streets when 

planned. When this occurs, City traffic engineers work directly with other City staff and contractors to resolve the situation as quickly as possible and reduce 

impacts to the traveling public. 

Follow the CityLYNX Gold Line Phase 2 project on Twitter @CityLYNXupdatesand on Facebook at www.Facebook.com/CityLYNXGoldLineConstructionUpdates. 

https://twitter.com/CityLYNXupdates
https://www.facebook.com/cityLYNXGoldLineConstructionUpdates/

